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1 2004-2005 CODE ADOPTION CYCLE 500 days? Mon 8/2/04 Fri 6/30/06

2 E CAC REVIEW PHASE 159 days? Mon 8/2/04 Thu 3/10/05 l ll

3 E APA REVIEW PHASE 179 days? Fri 3/11/05 Wed 11/16/05 l ll

4 PUBLICATION PHASE 162 days?  Thu 11/17/05 Fri 6/30/06 P

5 E Typesetting 162 days?  Thu 11/17/05 Fri 6/30/06 l b_

6 2006 California Mechanical Code 0 days Fri 6/30/06 Fri 6/30/06 6/30

7 2006 California Plumbing Code 0 days Fri 6/30/06 Fri 6/30/06 6/30

8 2006 CBC Suppl 0 days Fri 6/30/06 Fri 6/30/06 6/30

9 2006 CA Admin Code Suppl 0 days Fri 6/30/06 Fri 6/30/06 6/30

10 2006 CA Elect Code Suppl 0 days Fri 6/30/06 Fri 6/30/06 6/30

11 2006 CA Fire Code Suppl 0 days Fri 6/30/06 Fri 6/30/06 6/30

12 2006 CA Ref Std Code Suppl 0 days Fri 6/30/06 Fri 6/30/06 6/30

13 2006-2007 CODE ADOPTION CYCLE 858 days? Thu 3/17/05 Mon 6/30/08 —

14 CODE DEVELOPMENT PHASE 295 days? Thu 3/17/05 Wed 5/3/06 ——

15 2003 IBC, IRC & IFC 292 days? Thu 3/17/05 Fri 4/28/06 ——

16 E Code Development 207 days? Thu 3/17/05 Fri 12/30/05 l

17 BSC 260 days? Mon 5/2/05 Fri 4/28/06 —

18 Develop amendments to I-code references 175 days? Mon 5/2/05 Fri 12/30/05 —

19 |[Fd Preliminary Review 44 days? Mon 5/2/05 Thu 6/30/05 I:E

20 E TCAC Review 58 days? Fri 7/1/05 Tue 9/20/05

21 E Develop amendments 73 days? Wed 9/21/05 Fri 12/30/05

22 E Chapter 1 Re-write 102 days? Mon 5/2/05 Tue 9/20/05 |:j;

23 E Develop Final ET, ISOR, NOPA 158 days? Wed 9/21/05 Fri 4/28/06 l ]

24 2006 IBC & IFC Publication 88 days? Mon 1/2/06 Wed 5/3/06

25 E Model Code Publication 0 days Mon 1/2/06 Mon 1/2/06 1/2

26 E Code Development 87 days? Tue 1/3/06 Wed 5/3/06

27 2005 NEC 121 days? Thu 3/17/05 Thu 9/1/05 —'

28 E Code Development 121 days? Thu 3/17/05 Thu 9/1/05 :]

29 2006 UMC & UPC 88 days? Mon 1/2/06 Wed 5/3/06 ﬁ

30 E Publication 0 days Mon 1/2/06 Mon 1/2/06 1/2

31 E CMC & CPC Code Development 87 days? Tue 1/3/06 Wed 5/3/06

32 E CAC REVIEW PHASE 196 days? Fri 5/5/06 Fri 2/2/07 ‘ b.

33 E APA REVIEW PHASE 248 days? Mon 2/5/07 Wed 1/16/08 l b_

34 PUBLICATION PHASE 118days?  Thu 1/17/08  Mon 6/30/08 PE——

35 | Typesetting 118 days? Thu 1/17/08 Mon 6/30/08 I:I;

36 2007 California Building Code 0 days Mon 6/30/08 Mon 6/30/08 ‘ 6/30

37 E 2007 California Electrical Code 0 days Mon 6/30/08 Mon 6/30/08 ‘ 6/30

38 E 2007 California Mechanical Code 0 days Mon 6/30/08 Mon 6/30/08 ‘ 6/30

39 E 2007 California Plumbing Code 0 days Mon 6/30/08 Mon 6/30/08 ‘ 6/30

40 E 2007 California Fire Code 0 days Mon 6/30/08 Mon 6/30/08 ‘ 6/30

41 2008 ANNUAL CODE ADOPTION 344 days? Fri 9/28/07 Wed 1/21/09 —

42 2008 NEC 87 days? Fri 9/28/07 Mon 1/28/08 ~

43 E Publication 0 days Fri 9/28/07 Fri 9/28/07 9/28

44 E Code Development 86 days? Mon 10/1/07 Mon 1/28/08

45 E CAC REVIEW PHASE 88 days? Tue 1/29/08 Thu 5/29/08

46 E APA REVIEW PHASE 169 days? Fri 5/30/08 Wed 1/21/09 ‘

47 2009 ANNUAL CODE ADOPTION 359 days? Fri 1/2/09 Wed 5/19/10 —

48 CODE DEVELOPMENT PHASE 128 days? Fri 1/2/09 Tue 6/30/09 ~

49 2009 IBC & IFC 128 days? Fri 1/2/09 Tue 6/30/09 ~

50 E Publication 0 days Fri 1/2/09 Fri 1/2/09 1/2

51 E Code Development 127 days? Mon 1/5/09 Tue 6/30/09

52 2009 UMC & UPC 128 days? Fri 1/2/09 Tue 6/30/09 ~

54 E Publication 0 days Fri 1/2/09 Fri 1/2/09 1/2

55 E Code Development 127 days? Mon 1/5/09 Tue 6/30/09

56 | [Fd CAC REVIEW PHASE 90 days? Mon 5/4/09 Fri 9/4/09 E

57 E APA REVIEW PHASE 183 days? Mon 9/7/09 Wed 5/19/10 l
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